City of St. Charles - Public Works Department

Wastewater Report

Date: April 28, 2011
Submitted for Council Work Session scheduled for May 10, 2011.

, Project , . Funding Information Engineer/ | Complete Begin Complete
Project #| Ward Manager Project Project Updates (Updated 4/10/11) Contractor Design Const. Const.
#7 ELMWOOD Easement documents have been reviewed |* Source of Funding: Sewer
DRIVE SANITARY |and approved for easement acquisition to |Fund 2011
SEWER REPAIR  |begin. Army Corp has authorized sanitary|* Sewer Fund Budget:
sewer replacement activities. (4/27/11) [$85,000.00
.  Amount Expended/Under Summer Fall *Summer
* Available Funds:
$84,489.00
* Expected Remaining Cost:
$80,000.00
* Source of Funding: Sewer
Disjointed sanitary sewer adjacent to an Fund
J y . J » Sewer Fund 2011 Budget:
unnamed creek. The pipe has been TBD
temporarily fixed and requires a «
TBD |County Ruth 1020 MAYFAIR permanent solution. Staff is negotiating Cg?gé?ioxmndedmnder TBD *Spring 2012 | *Spring 2012 S;J(r)rlrzner
with design consultant. Funds to be o
. e - * Available Funds: TBD
utilized from 2011 Sewer Rehabilitation | Expected Remaining Cost:
Project. (4/27/11) TBD
. Indicates schedule change from last report.
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City of St. Charles - Public Works Department

Wastewater Report

Date: April 28, 2011
Submitted for Council Work Session scheduled for May 10, 2011.

* Expected Remaining Cost:
$9.0 M (Construction)

, Project , . Funding Information Engineer/ | Complete Begin Complete
Project #| Ward Manager Project Project Updates (Updated 4/10/11) Contractor Design Const. Const.
ADAMS STREET [Waiting on Norfolk Southern to return | Source of Funding: Sewer
LIFT STATION copies of executed License Agreement. 4|Fund 2011 and Bond Issue
of 6 easements have been obtained. 2011 .
Condemnation, Commissioner's Hearing |Bond Est. Budget:
held on 11/29/10 with easement rights  |$9,500,000
awarded. MODNR construction permit |+ Sewer Fund Budget:
applied for in 2/11. Projected Summer  |$181,212
2011 bidding. (4/06/11) No change since | Total Budget: $9,681,212
4/06/2011. » Amount Expended/ Under
John Z. / Contract: $165,478.60 *Spring * Summer * Fall
07CS56 1 EMC (Sewer Fund) Archer-HDR 2011 2011 2012
* Available Funds:
$15,733.40 (Sewer Fund)
$9,500,000 (Bond)
* Total Available:
$9,515733.40
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. Indicates schedule change from last report.

* Information is approximate and not based on awarded contracts.




City of St. Charles - Public Works Department

Wastewater Report

Date: April 28, 2011
Submitted for Council Work Session scheduled for May 10, 2011.

. Project . . Funding Information Engineer/ | Complete Begin Complete
Project #| Ward Manfa\ger Project Project Updates (Upda%ed 4/10/11) Cor?tractor DesFi)gn Cor?st. Corl?st.
* Source of Funding: Sewer
The original scope of work is 100% Fund
complete with remaining funds in the * Sewer Fund Budget:
contract The contract was extended to ~ |$167,434.00
BASIN 7/PEARL |address additional problem areas that * Amount Expended/Under y Eall Feb M
09CS12| 1,7 Ruth RIDGE have been identified by the Street Contract: $167,433.77 S_ta a eoruary ay
REHABILITATION |Department utilizing the remaining funds |* Available Funds: $0.23 Insituform 2009 2010 2011
in the contract. Additional work has been|* Expected Remaining Cost:
requested but not yet completed. $45,000
(4127/11)
. Indicates schedule change from last report.
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, Project , . Funding Information Engineer/ | Complete Begin Complete
Project #| Ward Manager Project Project Updates (Updated 4/10/11) Contractor Design Const. Const.
BOSCHERTOWN |DNR has approved the construction * Source of Funding: Sewer
FORCE MAIN permit for this project and a license for  |Fund & 2011 Bond Issue
(LAGOONS TO MO |work. Work began on March 21, 2011. |+ Bond Estimated Budget:
PLANT) Contractor has fused together $4,500,000
approximately 4000 If of 16 in and 20 in |+ Sewer Fund 2011 Budget:
forcemain. Installation of forcemain $1,770,174.00
began April 6, 2011 with the contractor |+ Total Budget: $6,294,157
placing pipe across Hawning. Todate « Amount Expended/under
approximately 2700+ of both 16 inch and [Contract: $1,493,201.31 Fall March March
990502 1 Reggye 20 inch forcemain has been installed (Sewer Fund) BAX 2009 2011 2012
from Hawning to the lagoon. Contractor [+ Available Funds:
was asked to submit a proposal to install |$276,972.69 (Sewer Fund)
a new 2" water service line along N. $4,500,000 (Bond)
River Road. (4/28/11) * Total Available:
$6,258,010.32
* Expected Remaining Cost:
$1.5M
(See next page)
*This project is combined
Temporary shoring for the lift station is |With B?schertoyvn Force
BOSCHERTOWN |complete, dewatering efforts have begun, [Main. (see previous project | Archer-HDR *March *March
990s02 1 Ruth LIFT STATION  |shop drawings review continues. for funding information) IKCI Fall 2009 2011 2012
(4/27/11) *Expected Remaining Cost:
$4 M
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. Indicates schedule change from last report.

* Information is approximate and not based on awarded contracts.
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Project #

Ward

Project
Manager

Project

Project Updates

Funding Information
(Updated 4/10/11)

Engineer/
Contractor

Complete
Design

Begin
Const.

Complete
Const.

09CS59
10CS53

Ruth

MARINA LIFT
STATION
UPGRADES

Consruction is 10% completed. (4/27/11)

* Source of Funding: Sewer
Fund 2011

» Sewer Fund Budget:
$485,938.00

» Amount Expended/Under
Contract: $182,457.45

* Available Funds:
$303,480.55

* Expected Remaining Cost:

$0

Pipe Works

Fall 2010

March
2011

September
2011

07CS55

All

John Z. /
EMC

MISSISSIPPI
MAINTENANCE
BUILDING
UPGRADE

Project completed with exception of
minor punch list items. (no change -

4/06/11)

* Source of Funding: Sewer
Fund 2011

» Sewer Fund Budget:
$38,611.00

* Amount Expended/Under
Contract: $37,934.27

» Available Funds: $676.73

* Expected Remaining Cost:

$1,000

KdG/Wright
Construction

Fall 2009

November
2009

February
2010
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. Indicates schedule change from last report.
* Information is approximate and not based on awarded contracts.
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Submitted for Council Work Session scheduled for May 10, 2011.

UPGRADES

specifications are issued for bidding - bid
opening is scheduled for May 2, 2011.
(4/6/11) No Change since 4/06/2011.

Insp. Services: $592,420
(Bond)

* Available Funds:
(Sewer Fund)
$25,407,580 (Bond Issue)

* Total Available:
$25,412,580

* Expected Remaining Cost:
$25,500,000

$5,000

, Project , . Funding Information Engineer/ | Complete Begin Complete
Project #| Ward Manager Project Project Updates (Updated 4/10/11) Contractor Design Const. Const.
Plant Upgrades will increase Avg. flows |[* Source of Funding: Sewer
from 7.5 t0 9.63 MGD, Peak Flows from |Fund 2011 and 2010 Bond
20.9 to 36.1 MGD, Organic Capacity Issue (Construction &
from 7,344 to 18,200 Ibs/day, and TSS  |Inspection) .
from 7,347to 19,790 lbs/day. The Bond Est. Budget: $26 M
MODNR Construction and Land * Sewer Fund Budget:
Disturbance permits submitted for $5,000
approval on March 16, 2010. Preparing |* Total Budget: $26,005,000
MISSISSIPP building permit application to St. Charles [+ Amount Expended/Under
05CS07 Al John Z. / SANITARY Coun.ty. Mo[/)NI;z issued the construction [Contract: _$0 (Sewer Fynd) Sonohue December May May
EMC | TREATMENT PLANT [PErMitoON 10/18/10. Plans and Construction Contract: $0 2010 2011 2013
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. Indicates schedule change from last report.

* Information is approximate and not based on awarded contracts.
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Sewer Fund: $5,000

Bond Issue: $3,798,201
 Total Available:
$3,803,201

* Expected Remaining Cost:
$35M

, Project , . Funding Information Engineer/ | Complete Begin Complete
Project #| Ward Manager Project Project Updates (Updated 4/10/11) Contractor Design Const. Const.
MISSOURI Bid Opening: July 16, 2010. * Source of Funding: Sewer
SANITARY Notice of Award: October 15, 2010 Fund and 2010 Bond Issue
TREATMENT PLANT |Contract: November 10, 2010 (Const. & Insp.)
UPGRADES Notice to Proceed: November 12, 2010  |* Bond Est. Budget: $22.5M
Start Construction: November 12, 2010 |+ Sewer Fund Budget:
January Activities: Sitework & $5,000
Demolition - on-going; Influent Pump * Total Budget: $22,505,000
Station - pour wet well walls; Headworks |* Amount Expended/Under
Building - grit cell interior/exterior walls; [Contract: $0 (Sewer Fund)
Oxidation Ditch - remove sludge; Construction Contract:
John Z./ Effluent Pump Station - dewatering. (No [$18,058,000 (Bond) Archer-H[?R December Nov. 12
05Cs08 | Al EMC Change 5/09/11) Insp. Services: $648,799 | / Goodwin 5000 o010 |May 2012
Brothers
(Bond)
* Available Funds:

Wastewater Report
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. Indicates schedule change from last report.

* Information is approximate and not based on awarded contracts.
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, Project , . Funding Information Engineer/ | Complete Begin Complete
Project #| Ward Manager Project Project Updates (Updated 4/10/11) Contractor Design Const. Const.
PINE STREET Project to abandon and replace existing | Source of Funding: Sewer
SANITARY SEWER (8" sanitary main located underneath four [Fund 2011
homes. Project substantially complete. |+ Sewer Fund Budget:
Remaining work by Tramar includes sod, |$75,585.00
fence and site cleanup. Contract « Amount Expended/Under _
06CS15| 7 Jim termination dispute is ongoing. Contract: $56,789.12 SCES/ Spring August | December
(04/27/2011) « Available Funds: Tramar 2009 2010 2010
$18,795.88
* Expected Remaining Cost:
$18,000.00
. Indicates schedule change from last report.
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